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July 27, 1959

STAT

Subject: T.sk Order No. 2

Dear|

Enclosed are two copies of Progress Report No. 9 which sum-
marizes the action taken on the subject Task Order during the period
21 June 1959 to 20 July 1959.

Also enclosed is a copy of the Project Fiscal Report cover-

ing the period through 30 June 1959, and a copy of the current Project
Schedule.

exyptruly yoyxs, ,

STAT

TIH/ 5f

“nclosures:
(A) Progress Report No. 9 (1 pg) 2 copies
(B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(C) Project Schedule (Task 2, 1 pg) 1 copy

Copy: Contracting Officer
(w/1 copy of enclosures)
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C-379, TASK ORDER MO, 2 .
PAGE NO. Yorl -
REPORT NO. 9

CONTRACT ACTION:

1. This report covers the period 21 June 1959 to 20 July 1959. The
accompanying fiscal report covers the period through 30 June 3959. (Note: This
does not include the funds allocated for Phase III for which a verba.l go-ahead
was received 16 July 1959.)

2. Work on the lightweight conveyor was started imediately after
receipt of go-ahead. :

3. Permission was obtained 20 June 1959 to order material in adwvance
of engineering approval by the customer if procurement of the material will be
afiected by the steel strike, or where long lead times might cause a delay in
the target date of 12 October 1959.. '

L. It was agreed by‘ , to do whatever was STAT
possible to improve tue delivery date of 1Z Uctober 1¥b9, without entering a
erash program. The final date 1s to be determined prior to a visit by the
customer scheduled for the week of 10 August 195G.

ACION REQUIRED:

1. Prepare the necessary layouts to obtain customervapproval of the
engineering during the week of 10 August 1959.

2. Continue development of the lightweight tapered rollers and
bmkingg systen. '
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